

FNSB CCTF
DRAFT TIMELINE

Dec. 2008 –

Co-Chairs established and met to draft mission statement, outline key borough sectors and begin to identify key individuals to have involved.

Jan 2008 –

Co-Chairs met with Borough Mayor and FEDCo .President/CEO and Executive Assistant to the Interior Issues Council.

Feb. 2008 –

First open meeting.

[meet approx. bi-weekly....individual meeting agendas and goals to be determined]

May 15, 2008 – Milestone 1. Completed study and assessment of climate vulnerability

June 15, 2008 – Milestone 2. Set goals and prioritize

Sept. 1, 2008 – Milestone 3. Develop an action plan
Draft plan to public for review

Dec. 1, 2008 –

Finalized plan to FNSB

Feb. 1, 2009 – Milestone 4. Implement action plan

On-going monitoring of implementation

May 1, 2009 – Milestone 5. Monitor efforts and re-evaluate action plan

Draft report on monitoring and evaluation

June 1, 2009 - Final report on monitoring and evaluation